

Security and Access Control System

Created Using Milestones Software
www.kidasa.com

P-R-O-J-E-C-T	2000			2001									R-E-S-P	
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
ENGINEERING													ENGINEERING	
Site Survey	18		15										Marwell Engineering	
Draft Survey Results	18		4										Marwell Engineering	
GMBH Review			4									29	Lost Creek Point Mgmt	
Survey RPT (Final)			1									22	Electrical Contractor	
GMBH RFV Approval			3									6	Lost Creek Point Mgmt	
System Design					14							20	Marwell Engineering	
HMBC Review							20						4	Electrical Contractor
Bid and Award							4						4	Marwell Engineering
Construction Support									27				5	Marwell Engineering
CONSTRUCTION													CONSTRUCTION	
Buy Cable Conduit							24						16	Electrical Contractor
Install Cable							2						7	Electrical Contractor
Procure Hardware							24						21	A & J Security
Install Hardware							21						20	A & J Security
Deliver Console							9						11	A & J Security
Load Data									13				11	Lost Creek Point Mgmt.
Configure Software									1				26	A & J Security