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Comic Book Publisher - Marketing Group Projects
   

endstartGAME revised
start

revised
end

Slip 

 10/31/02 8/27/02 Marvel Super Heroes  9/22/02  11/17/02  -17

 9/29/02 8/27/02 Packaging  9/22/02  10/17/02  -18

 10/31/02 9/19/02 Manual  10/1/02  11/10/02  -10

 10/7/02 9/18/02 POP  10/8/02  10/28/02  -21

 10/6/02 9/17/02 Sell Sheets  10/9/02  10/30/02  -24

 10/12/02 9/23/02 Advertising  10/28/02  11/17/02  -36

 10/15/02 8/14/02 Resident Evil  9/11/02  11/9/02  -25

 9/23/02 8/14/02 Packaging  9/11/02  10/6/02  -13

 9/9/02 8/21/02 Manual  9/17/02  10/6/02  -27

 9/16/02 8/28/02 POP  9/29/02  10/17/02  -31

 9/23/02 9/4/02 Sell Sheets  10/9/02  10/25/02  -32

 10/15/02 9/26/02 Advertising  10/25/02  11/9/02  -25
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